
ID WBS Task Name Contact Resource
Initials

Duration

95 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 16 days

388 6.4.4 Track data migration to SAM storage AL AL 67 days

198 3.5.1.2.2.11.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB 6 days

205 3.5.1.2.2.10.5 MOOT: Site ops drains and take production fwd node offline AL LCG 0 days

260 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days

189 3.5.1.2.2.5.8 REX ops re-installs software on Fwd Node 3 AL SS 1 day

190 3.5.1.2.2.5.9 REX ops re-tests Fwd Node 3 AL SS 1 day

191 3.5.1.2.2.5.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 1 day

192 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS 1 day

199 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 3 days

200 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day

206 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days

207 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day

249 3.5.8.8 REX ops installs software on test LCG fwd node (d0srv47) AL SS 3 days

250 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 2 days

251 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days

252 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days

261 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS 3 days

314 3.5.5.17 Configure another forwarding node as a back-up health alarm server AL SS 2 days

201 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL SS,LCG 2 days

204 3.5.1.2.2.10.11 Review plan, get perms, check resources on Fwd Node AL SS,LCG 3 days

208 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL SS,LCG 2 days
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